
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW RD) AT SR 9.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

09/24/2012

00/00/0000

00/00/0000

694 Days

07/29/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 87.03

604 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,025,267.99

$4,633,414.52

$2,439,550.28

51.45%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007999      $5,025,267.99 $4,633,414.52 $2,439,550.28 51.45% $264,320.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Project Number: 0007999      SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HWY FORSYTH COUNTY

 

CSSTP-0007-00(999)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,068,574.17 $1,857,117.47 $211,456.70

Non-Participating $517,143.54 $464,279.36 $52,864.18

Total Earnings $2,585,717.71 $2,321,396.83 $264,320.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,585,717.71 $2,321,396.83 $264,320.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,585,717.71 $2,321,396.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $264,320.88

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 RETAINING WALL

0160 500-3107     CLASS A CONCRETE, RETAINING WALL M3  101.000 55.210

 650.770 42.790

 

 

98.000 $27,846.45 $63,775.46

0165 511-1000     BAR REINF STEEL KG  5,745.000 3,724.990

 1.770 2,020.010

 

 

5,745.000 $3,575.42 $10,168.65

0175 520-1125     PILING IN PLACE, STEEL H, HP 310 X 79 LM1 144.000 148.400

 143.180 .000

 

 

148.400 $.00 $21,247.91

Category Amount: $31,421.87 $95,192.02

Category Number: 0040 PERMENANT EROSION CONTROL

0210 700-6910     PERMANENT GRASSING HA  4.000 .000

 1125.000 .068

 

 

.068 $76.50 $76.50

0220 700-8000     FERTILIZER MIXED GRADE MG  16.000 .046

 385.000 93.020

 

 

93.066 $35,812.70 $35,830.41

0235 716-2000     EROSION CONTROL MATS, SLOPES M2  356.000 .000

 0.950 688.770

 

 

688.770 $654.33 $654.33

Category Amount: $36,543.53 $36,561.24

Category Number: 0030 TEMPORARY EROSION CONTROL

0305 167-1500     WATER QUALITY INSPECTIONS MO  19.000 19.000

 300.000 1.000

 

 

20.000 $300.00 $6,000.00

Category Amount: $300.00 $6,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0325 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 1,442.000 1,286.341

 120.420 12.010

 

 

1,298.351 $1,446.24 $156,347.43

0330 550-1240     STORM DRAIN PIPE, 600 MM, H 0.3 - 3 M LM1 75.000 75.830

 207.950 .000

 

 

75.830 $.00 $15,768.85

0355 668-4300     STORM SEWER MANHOLE, TP 1 EA  5.000 1.500

 1600.000 1.250

 

 

2.750 $2,000.00 $4,400.00

0360 668-4400     STORM SEWER MANHOLE, TP 2 EA  2.000 1.000

 2000.000 .500

 

 

1.500 $1,000.00 $3,000.00

0365 668-1100     CATCH BASIN, GP 1 EA  21.000 9.500

 1875.000 2.250

 

 

11.750 $4,218.75 $22,031.25

0375 668-2100     DROP INLET, GP 1 EA  19.000 4.250

 1500.000 .750

 

 

5.000 $1,125.00 $7,500.00

Category Amount: $9,789.99 $209,047.53

Category Number: 0010 ROADWAY

0405 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATMG  4,226.000 1,138.000

L & H LIME 68.820 253.820

 

 

1,391.820 $17,467.89 $95,785.05

0410 402-3250     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MAMG  11,284.000 3,210.540

TL & H LIME 60.630 684.820

 

 

3,895.360 $41,520.64 $236,175.68



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0420 310-1101     GR AGGR BASE CRS, INCL MATL MG  22,182.000 8,924.337

 15.570 1,646.250

 

 

10,570.587 $25,632.11 $164,584.04

0425 413-1000     BITUM TACK COAT L   11,425.000 .000

 0.710 7,671.000

 

 

7,671.000 $5,446.41 $5,446.41

0430 210-0100     GRADING COMPLETE - LS  1.000 .750

 700072.100 .050

CSSTP-0007-00(999)

 

.800 $35,003.61 $560,057.68

0450 150-1000     TRAFFIC CONTROL - LS  1.000 .614

 132887.110 .098

CSSTP-0007-00(999)

 

.712 $13,022.94 $94,615.62

0455 318-3000     AGGREGATE SURFACE COURSE MG  1,633.000 642.879

 14.250 292.700

 

 

935.579 $4,170.98 $13,332.00

0470 441-6222     CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,948.000 792.340

 39.570 133.810

 

 

926.150 $5,294.86 $36,647.76

0475 441-6740     CONC CURB & GUTTER, 200 MM X 750 MM, TP 7 LM1 1,078.000 68.880

 38.660 86.560

 

 

155.440 $3,346.41 $6,009.31

0490 441-3999     CONCRETE V GUTTER LM1 35.000 .000

 69.830 75.900

 

 

75.900 $5,300.10 $5,300.10



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0615 441-0104     CONC SIDEWALK, 100 MM M2  3,331.000 .000

 21.600 982.924

 

 

982.924 $21,231.16 $21,231.16

Category Amount: $177,437.11 $1,239,184.81

Category Number: 0080 WATER & SEWER RELOCATION

0685 670-1240     WATER MAIN, 600 MM LM1 107.000 112.320

 450.000 .000

 

 

112.320 $.00 $50,544.00

Category Amount: $0.00 $50,544.00

Category Number: 0010 ROADWAY

0790 610-0714     REM CONC MEDIAN M2  180.000 .000

 17.730 183.708

 

 

183.708 $3,257.14 $3,257.14

0805 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 1,040.000

 

 

1,040.000 $832.00 $832.00

Category Amount: $4,089.14 $4,089.14

Category Number: 0080 WATER & SEWER RELOCATION

0815 615-1000     JACK OR BORE PIPE - LM1 26.000 31.700

 1020.000 .000

STEEL, 900 MM 13 MM THK

 

31.700 $.00 $32,334.00

Category Amount: $0.00 $32,334.00

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,915.470

 1.000 -1,024.880

(IN# 1)

                                                            

-4,940.350 $-1,024.88 ($4,940.35)

Category Amount: $-1,024.88 $-4,940.35



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0019

05/09/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9060 402-3124     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, BLEND 1, INCL BITUM MAMG  .000 .000

TL 73.420 70.100

Temporary Asphalt 12.5mm

                                                            

70.100 $5,146.74 $5,146.74

9070 205-0001     UNCLASS EXCAV M3  .000 .000

 6.540 94.400

Undercut

                                                            

94.400 $617.38 $617.38

Category Amount: $5,764.12 $5,764.12

Project Total Amount: $264,320.88 $2,585,717.71


